
Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/1/07 9/27/07

1 REF2.080 Increment 15 3/1/07 9/27/07

2 REF1.01500 13A.1 Launch (NET) 3/15/07 3/15/07

Group_1: 0. Earned Value Milestones 2/15/06 10/15/06

4 EV0050.08430 MERLIN-2 (13A.1) Verification Prep L-13 2/15/06 2/15/06 2/15/06

5 EV0060.08430 MERLIN-2 (13A.1) H/W Delivery Review L-8 7/15/06 7/15/06 7/15/06

6 EV0070.08430 MERLIN-2 (13A.1) LPA/CoFR Prep L-5 10/15/06 10/15/06 10/15/06

Group_1: 1. Project Milestones 3/15/04 3/15/05

8 501A-002.08430 MERLIN-2 (13A.1) PDR L-36 3/15/04 3/15/04 3/15/04

9 501A-010.08430 MERLIN-2 (13A.1) CDR L-24 3/15/05 3/15/05 3/15/05

Group_1: 2. Safety 3/30/04 8/13/06

11 501A-006.08430 MERLIN-2 (13A.1) Phase 0/l FSR DP Ph 0/I
FSR-45

3/30/04 3/30/04 3/30/04

12 501A-007.08430 MERLIN-2 (13A.1) Phase 0/l FSR PDR+2 5/14/04 5/14/04 5/14/04

13 501A-012.08430 MERLIN-2 (13A.1) Phase ll FSR DP Ph ll FSR
-45 Days

3/29/05 3/29/05 3/29/05

14 501A-013.08430 MERLIN-2 (13A.1) Phase ll P/L FSR CDR+2 5/13/05 5/13/05 5/13/05

15 501B-031.08430 MERLIN-2 (13A.1) Phase lll FSR DP Ph lll FSR
-45 days

3/29/06 3/29/06 3/29/06

16 501B-032.08430 MERLIN-2 (13A.1) Phase lll FSR L-10 5/13/06 5/13/06 5/13/06

17 501B-046.08430 MERLIN-2 (13A.1) Phase lll GSR DP Ph lll GSR
-45 days

6/29/06 6/29/06 6/29/06

18 501B-047.08430 MERLIN-2 (13A.1) Phase lll GSR L-7 8/13/06 8/13/06 8/13/06

Group_1: 3. CoFR 12/21/06 2/1/07

20 501B-078.08430 MERLIN-2 (13A.1) LPA Input L-12 weeks 12/21/06 12/21/06 12/21/06

21 501B-085.08430 MERLIN-2 (13A.1) CoFR Endorsements L-6 weeks 2/1/07 2/1/07 2/1/07

Group_1: 4. Research & Mission Integration 3/14/04 12/29/06
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23 501A-001.08430 MERLIN-2 (13A.1) Export Control Letter PDR
(P,A,SS)

3/14/04 3/14/04 3/14/04

24 502A-007.08430 MERLIN-2 (13A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

4/13/05 4/13/05 4/13/05

25 502A-006.08430 MERLIN-2 (13A.1) ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

3/15/04 3/15/04 3/15/04

26 501A-003.08430 MERLIN-2 (13A.1) PIA (P) L-14 (s)
PDR

3/14/04 3/14/04 3/14/04

27 501A-003A.08430 MERLIN-2 (13A.1) PIA CR Release L-13 (s)
CDR-1

2/12/05 2/12/05 2/12/05

28 501A-003B.08430 MERLIN-2 (13A.1) PIA TCM Complete L-12 (s)
CDR

3/15/05 3/15/05 3/15/05

29 501A-003C.0843 MERLIN-2 (13A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

3/30/05 3/30/05 3/30/05

30 502A-008.08430 MERLIN-2 (13A.1) PIA (B/L) CDR+1
(P,SS,A)

4/15/05 4/15/05 4/15/05

31 501A-004.08430 MERLIN-2 (13A.1) Hardware ICD (P) PDR (P,A)
L-14 (SS)

1/13/06 1/13/06 1/13/06

32 501A-004A.08430 MERLIN-2 (13A.1) Hardware ICD PEI Internal
Review Start

CDR-1 (P,A)
L-13.5 (SS)

1/28/06 1/28/06 1/28/06

33 501A-004B.08430 MERLIN-2 (13A.1) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

2/28/06 2/28/06 2/28/06

34 501A-004C.0843 MERLIN-2 (13A.1) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

3/15/06 3/15/06 3/15/06

35 502A-009.08430 MERLIN-2 (13A.1) Hardware ICD (B/L) CDR+1
(P,A), L-12

4/15/05 4/15/05 4/15/05

36 501B-001.08430 MERLIN-2 (13A.1) Questionnaire I-18 3/14/05 9/13/05 9/13/05

37 501B-012.08430 MERLIN-2 (13A.1) PVP L-14 (SS) 1/13/06 1/13/06 1/13/06

38 502B-014.08430 MERLIN-2 (13A.1) PVP (B/L) L-12 (SS) 3/15/06 3/15/06 3/15/06

39 501B-082.08430 MERLIN-2 (13A.1) EMC Data (Middeck) L-2.5 (P,SS) 12/29/06 12/29/06 12/29/06

40 501B-083.08430 MERLIN-2 (13A.1) Acoustic Data (Middeck) L-2.5 (P,SS) 12/29/06 12/29/06 12/29/06

Group_1: 5. Payload Engineering Integration 3/15/05 12/13/06

42 501A-011.08430 MERLIN-2 (13A.1) HFIT Hardware Eval (P) CDR (P,SS) 3/15/05 3/15/05 3/15/05

43 501B-033.08430 MERLIN-2 (13A.1) HFIT Final Hardware Evaluation
(PD Input)

L-10
(P,s,SS)

5/15/06 5/15/06 5/15/06

44 503-004.08430 MERLIN-2 (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 6/13/06 6/13/06 6/13/06

45 501B-044.08430 MERLIN-2 (13A.1) P/L Exceptions L-7.5 7/29/06 7/29/06 7/29/06
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46 501B-008.08430 MERLIN-2 (13A.1) Configuration DS (B/L) -
MPLM/SpaceHab

L-15.5 (SS) 11/28/05 11/28/05 11/28/05

47 501B-039.08430 MERLIN-2 (13A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Subkit Data

L-8 (SS) 7/13/06 7/13/06 7/13/06

48 501B-067.08430 MERLIN-2 (13A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

L-5 (SS) 10/13/06 10/13/06 10/13/06

49 501B-010.08430 MERLIN-2 (13A.1) Configuration DS (B/L) -
Middeck

L-14.75 (SS) 12/22/05 12/22/05 12/22/05

50 501B-069.08430 MERLIN-2 (13A.1) Configuration DS (U/D) -
Middeck - Subkit Data

L-5 (SS) 10/13/06 10/13/06 10/13/06

51 501B-080.08430 MERLIN-2 (13A.1) Configuration DS (U/D) -
Middeck - Bar Code/IMS and Serial Number Data

L-3 (SS) 12/13/06 12/13/06 12/13/06

52 501B-004.08430 MERLIN-2 (13A.1) Configuration DS - Gases &
Potable Water - I&C Data (P)

L-16 (SS) 11/13/05 11/13/05 11/13/05

53 501B-065.08430 MERLIN-2 (13A.1) Configuration DS - Gases &
Potable Water - I&C Data (F)

L-5 (SS) 10/13/06 10/13/06 10/13/06

54 501B-021.08430 MERLIN-2 (13A.1) Configuration DS - Schematics
(P)

L-12 (SS) 3/15/06 3/15/06 3/15/06

55 501B-043.08430 MERLIN-2 (13A.1)  Configuration DS - Schematics
(B/L)

L-7.5 (SS) 7/29/06 7/29/06 7/29/06

56 501B-019.08430 MERLIN-2 (13A.1) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 3/15/06 3/15/06 3/15/06

57 501B-041.08430 MERLIN-2 (13A.1) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 7/29/06 7/29/06 7/29/06

58 501B-020.08430 MERLIN-2 (13A.1) Configuration DS - Main Unit
Top Assy Drawing

L-12 (SS) 3/15/06 3/15/06 3/15/06

59 501B-042.08430 MERLIN-2 (13A.1) Configuration DS - Main Unit
Top Assy Drawing (U/D)

L-7.5 (SS) 7/29/06 7/29/06 7/29/06

60 501B-053.08430 MERLIN-2 (13A.1) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 9/12/06 9/12/06 9/12/06

61 501B-029.08430 MERLIN-2 (13A.1) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 4/13/06 4/13/06 4/13/06

62 501B-050.08430 MERLIN-2 (13A.1) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 8/13/06 8/13/06 8/13/06

63 501A-018.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

9/12/05 9/12/05 9/12/05

64 503-001.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

9/28/05 9/28/05 9/28/05

65 501B-037.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (Released)

I-8 1/14/06 7/16/06 7/16/06

66 503-005.08430 MERLIN-2 (13A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/27/06 7/29/06 7/29/06

67 501B-023.08430
E.ST

MERLIN-2 (13A.1) P/L Verification Data L-12 to L-3
(SS)

12/14/05 7/14/05 12/13/06
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68 501B-023.08430.
E.ST

ST- VERIFICATIONS: 2/13/06 7/14/05 12/13/06

69 501B-023.08430.
E.ST-ER-001

Structural Strength: 2/13/06 7/14/05 12/13/06

70 501B-023.08430.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

7/14/05 7/14/05 7/14/05

71 501B-023.08430.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 3/15/06 3/15/06 3/15/06

72 501B-023.08430.
E.ST-ER-001.002

3) Structural Strength Test Verified Finite Element
Model

L-10.5 4/29/06 4/29/06 4/29/06

73 501B-023.08430.
E.ST-ER-001.003

4) Structural Strength Margin of Safety Summary
from VCLA

L-3 12/13/06 12/13/06 12/13/06

74 501B-023.08430.
E.ST-ER-001.004

5) Structural Strength Certification of Conformity
Between Hardware and Design

L-3 12/13/06 12/13/06 12/13/06

75 501B-023.08430.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 3/15/06 3/15/06 3/15/06

76 501B-023.08430.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 10/29/06 10/29/06 10/29/06

77 501B-023.08430.
E.ST-ER-004

Natural Frequency: L-4.5 10/29/06 10/29/06 10/29/06

78 501B-023.08430.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 5/30/06 5/30/06 5/30/06

79 501B-023.08430.
E.ST-ER-006

Microgravity Requirement 5/30/06 9/13/06

80 501B-023.08430.
E.ST-ER-006.001

Micro-Gravity Test/Analytical Results L-9.5 5/30/06 5/30/06 5/30/06

81 501B-023.08430.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 9/13/06 9/13/06 9/13/06

82 501B-023.08430.
E.ST-ER-007

Ground Transportation Loads: L-4.5 10/29/06 10/29/06 10/29/06

83 501B-023.08430.
E.ST-ER-008

Fracture Control: 7/14/05 3/30/06

84 501B-023.08430.
E.ST-ER-008.001

Fracture Control Plan L-20
(Reference

7/14/05 7/14/05 7/14/05

85 501B-023.08430.
E.ST-ER-008.002

Fracture Control Summary L-11.5 3/30/06 3/30/06 3/30/06

86 501B-023.08430.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 10/29/06 10/29/06 10/29/06

87 501B-023.08430.
E.ST-ER-010

Pressurized Systems: 7/14/05 3/30/06

88 501B-023.08430.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

7/14/05 7/14/05 7/14/05

89 501B-023.08430.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 3/30/06 3/30/06 3/30/06

90 501B-023.08430.
E.ST-ER-011

Weight & Center of Gravity L-12 3/15/06 3/15/06 3/15/06
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91 501B-023.08430.
E.ST-ER-012

Portable Fire Extinguisher (PFE) Discharge Rate: L-4.5 10/29/06 10/29/06 10/29/06

92 501B-023.08430.
E.ST-ER-013

Late/Early Access Requirement: L-4.5 10/29/06 10/29/06 10/29/06

93 501B-023.08430.
E.ST-ER-014

Angular Momentum: L-11.5 3/30/06 3/30/06 3/30/06

94 501B-023.08430.
E.ST-MD-001

Orbiter/Middeck Attach Point Provisions: L-4.5 10/29/06 10/29/06 10/29/06

95 501B-023.08430.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 10/29/06 10/29/06 10/29/06

96 501B-023.08430.
E.ST-MD-004

MDK Acoustic Levels: L-4.5 10/29/06 10/29/06 10/29/06

97 501B-023.08430.
E.ME

ME- VERIFICATIONS: 10/29/06 10/29/06

98 501B-023.08430.
E.ME-ER-001

EXPRESS Mounting Plates: L-4.5 10/29/06 10/29/06 10/29/06

99 501B-023.08430.
E.ME-ER-002

Standard Modular Locker: L-4.5 10/29/06 10/29/06 10/29/06

100 501B-023.08430.
E.ME-ER-003

PD-Supplied Locker Requirements: L-4.5 10/29/06 10/29/06 10/29/06

101 501B-023.08430.
E.ME-ER-004

Mounting Panels: L-4.5 10/29/06 10/29/06 10/29/06

102 501B-023.08430.
E.ME-ER-005

On-Orbit Separation Interface Requirements: L-4.5 10/29/06 10/29/06 10/29/06

103 501B-023.08430.
E.ME-ER-006

EXPRESS Rack Backplate: L-4.5 10/29/06 10/29/06 10/29/06

104 501B-023.08430.
E.ME-ER-007

Fastener Requirements: L-4.5 10/29/06 10/29/06 10/29/06

105 501B-023.08430.
E.ME-ER-008

ISIS Drawer Requirements: L-4.5 10/29/06 10/29/06 10/29/06

106 501B-023.08430.
E.ME-ER-009

Payload Static Envelopes: L-4.5 10/29/06 10/29/06 10/29/06

107 501B-023.08430.
E.ME-ER-010

Pressure Relief Device Location: L-4.5 10/29/06 10/29/06 10/29/06

108 501B-023.08430.
E.ME-MD-001

Orbiter Inlet/Outlet Locations: L-4.5 10/29/06 10/29/06 10/29/06

109 501B-023.08430.
E.ME-MD-003

Orbiter Overhead Window Interface Requirements: L-4.5 10/29/06 10/29/06 10/29/06

110 501B-023.08430.
E.EL

EL- VERIFICATIONS: 5/14/06 10/29/06

111 501B-023.08430.
E.EL-ER-001

Voltage Levels: L-4.5 10/29/06 10/29/06 10/29/06

112 501B-023.08430.
E.EL-ER-003

Reverse Current/Energy:Analysis Results L-10 5/14/06 5/14/06 5/14/06

113 501B-023.08430.
E.EL-ER-005

Overload Protection Device: L-4.5 10/29/06 10/29/06 10/29/06

10/29

10/29

3/30
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114 501B-023.08430.
E.EL-ER-006

Current Limiting: 5/30/06 10/29/06

115 501B-023.08430.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 5/30/06 5/30/06 5/30/06

116 501B-023.08430.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 10/29/06 10/29/06 10/29/06

117 501B-023.08430.
E.EL-ER-008

Batteries: L-4.5 10/29/06 10/29/06 10/29/06

118 501B-023.08430.
E.EL-ER-009

Safety-Critical Circuits:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06

119 501B-023.08430.
E.EL-ER-010

Electrical Hazards L-4.5 10/29/06 10/29/06 10/29/06

120 501B-023.08430.
E.EL-ER-011

Electrical Connectors L-4.5 10/29/06 10/29/06 10/29/06

121 501B-023.08430.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 10/29/06 10/29/06 10/29/06

122 501B-023.08430.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 10/29/06 10/29/06 10/29/06

123 501B-023.08430.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 10/29/06 10/29/06 10/29/06

124 501B-023.08430.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 5/30/06 5/30/06 5/30/06

125 501B-023.08430.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 5/30/06 5/30/06 5/30/06

126 501B-023.08430.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 10/29/06 10/29/06 10/29/06

127 501B-023.08430.
E.EL-ER-018

Corona:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06

128 501B-023.08430.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06

129 501B-023.08430.
E.EL-ER-020

Electrical Bonding: L-4.5 10/29/06 10/29/06 10/29/06

130 501B-023.08430.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 10/29/06 10/29/06 10/29/06

131 501B-023.08430.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 10/29/06 10/29/06 10/29/06

132 501B-023.08430.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 10/29/06 10/29/06 10/29/06

133 501B-023.08430.
E.EL-ER-024

Signal Isolation and Grounding Requirements: L-4.5 10/29/06 10/29/06 10/29/06

134 501B-023.08430.
E.EL-ER-026

Pin Functions MDLs/MDL Replacement/ISIS
Drawers:

L-4.5 10/29/06 10/29/06 10/29/06

135 501B-023.08430.
E.EL-ER-027

Approved Connectors for EXPRESS Rack Payload
Use:

L-4.5 10/29/06 10/29/06 10/29/06

136 501B-023.08430.
E.EL-ER-029

GSE Isolation and Grounding: L-4.5 10/29/06 10/29/06 10/29/06
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10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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137 501B-023.08430.
E.EL-MD-001

In-Flight DC Power Bus Ripple/Transient Spikes
(Repetitive) at Interface - Shuttle MDK

L-4.5 10/29/06 10/29/06 10/29/06

138 501B-023.08430.
E.EL-MD-002

Ground DC Power - Shuttle MDK: L-4.5 10/29/06 10/29/06 10/29/06

139 501B-023.08430.
E.EL-MD-003

AC Power Characteristics - Shuttle MDK: L-4.5 10/29/06 10/29/06 10/29/06

140 501B-023.08430.
E.EL-MD-004

Radiated Interference, Test Results - Shuttle: L-6.5 8/29/06 8/29/06 8/29/06

141 501B-023.08430.
E.EL-MD-005

Payload-Produced Conducted Noise, Test Results
- Shuttle:

L-6.5 8/29/06 8/29/06 8/29/06

142 501B-023.08430.
E.EL-MD-006

Payload-Produced Radiated Fields,Test Results -
Shuttle:

L-6.5 8/29/06 8/29/06 8/29/06

143 501B-023.08430.
E.CD

CD- VERIFICATIONS: 10/29/06 10/29/06

144 501B-023.08430.
E.CD--ER-001

RS-422 Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06

145 501B-023.08430.
E.CD--ER-002

RS-422, Ethernet, Analog, Discrete, Video, and
Point-to-Point Interface:

L-4.5 10/29/06 10/29/06 10/29/06

146 501B-023.08430.
E.CD--ER-003

Ethernet Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06

147 501B-023.08430.
E.CD--ER-004

Analog Signal Characteristics: L-4.5 10/29/06 10/29/06 10/29/06

148 501B-023.08430.
E.CD--ER-005

Discrete I/O Signal Characteristics: L-4.5 10/29/06 10/29/06 10/29/06

149 501B-023.08430.
E.CD--ER-006

Discrete Driver/Receiver Characteristics: L-4.5 10/29/06 10/29/06 10/29/06

150 501B-023.08430.
E.CD--ER-007

Video Signal Interface: L-4.5 10/29/06 10/29/06 10/29/06

151 501B-023.08430.
E.SW

SW- VERIFICATIONS: 6/14/06 10/29/06

152 501B-023.08430.
E.SW-ER-002

Orbiter PGSC Software Interfaces: L-4.5 10/29/06 10/29/06 10/29/06

153 501B-023.08430.
E.SW-ER-003

EXPRESS Rack RIC RS-422 Interface: L-4.5 10/29/06 10/29/06 10/29/06

154 501B-023.08430.
E.SW-ER-004

EXPRESS Rack PEHB Ethernet Interface: L-4.5 10/29/06 10/29/06 10/29/06

155 501B-023.08430.
E.SW-ER-005

PCS Interfaces: L-4.5 10/29/06 10/29/06 10/29/06

156 501B-023.08430.
E.SW-ER-006

Software Safety Requirements for Payloads: L-4.5 10/29/06 10/29/06 10/29/06

157 501B-023.08430.
E.SW-ER-007

Payload Display and File Transfer Req. for
Payload App. Software:

6/14/06 10/29/06

158 501B-023.08430.
E.SW-ER-007.00

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

159 501B-023.08430.
E.SW-ER-007.00

Provide Copy of PAS to PSIV for Integrated
Functional Testing

L-9 6/14/06 6/14/06 6/14/06

10/29

10/29

10/29

8/29

8/29

8/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

6/14

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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160 501B-023.08430.
E.SW-ER-008

Payload Command Ground Interface: L-4.5 10/29/06 10/29/06 10/29/06

161 501B-023.08430.
E.TH

TH- VERIFICATIONS: 4/14/06 10/29/06

162 501B-023.08430.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 7/29/06 7/29/06 7/29/06

163 501B-023.08430.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 4/14/06 4/14/06 4/14/06

164 501B-023.08430.
E.TH-ER-003

Loss of Cooling: L-4.5 10/29/06 10/29/06 10/29/06

165 501B-023.08430.
E.TH-ER-004

Pressure Relief/Vent Valve Sizing: L-4.5 10/29/06 10/29/06 10/29/06

166 501B-023.08430.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 10/29/06 10/29/06 10/29/06

167 501B-023.08430.
E.TH-ER-006

Passive Cooling/Heating of Cabin: 4/14/06 10/29/06

168 501B-023.08430.
E.TH-ER-006.001

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

169 501B-023.08430.
E.TH-ER-006.002

Thermal Analysis Report L-11 4/14/06 4/14/06 4/14/06

170 501B-023.08430.
E.TH-ER-007

ISS/Middeck Cabin Cooling Interfaces: 5/14/06 10/29/06

171 501B-023.08430.
E.TH-ER-007.001

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

172 501B-023.08430.
E.TH-ER-007.002

Thermal Analysis Report L-10 5/14/06 5/14/06 5/14/06

173 501B-023.08430.
E.TH-ER-008

Particulate(s) and Filters: L-4.5 10/29/06 10/29/06 10/29/06

174 501B-023.08430.
E.TH-ER-009

Forced Air Flow Cooling: L-4.5 10/29/06 10/29/06 10/29/06

175 501B-023.08430.
E.TH-ER-010

MTL Physical Interfaces: 4/14/06 10/29/06

176 501B-023.08430.
E.TH-ER-010.002

Item 2a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

177 501B-023.08430.
E.TH-ER-010.002

Item 2b: Test Result or Analysis of Volume/Quantity
of Water in the Payload

L-11 4/14/06 4/14/06 4/14/06

178 501B-023.08430.
E.TH-ER-010.003

Item 3a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

179 501B-023.08430.
E.TH-ER-010.003

Item 3b: Flow Rate/Pressure Drop Test Data to
support Payload Rack Assessment

L-11 4/14/06 4/14/06 4/14/06

180 501B-023.08430.
E.TH-ER-010.004

Item 4a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

181 501B-023.08430.
E.TH-ER-010.004

Item 4b: Test Result or Analysis showing air
Inclusion

L-11 4/14/06 4/14/06 4/14/06

182 501B-023.08430.
E.TH-ER-010.005

Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

10/29

7/29

4/14

10/29

10/29

10/29

10/29

4/14

10/29

5/14

10/29

10/29

10/29

4/14

10/29

4/14

10/29

4/14

10/29
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183 501B-023.08430.
E.TH-ER-010.005

Item 5b: Payload Leakage Test Data for Rack Level
Assessment

L-11 4/14/06 4/14/06 4/14/06

184 501B-023.08430.
E.TH-ER-010.006

Item 6a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

185 501B-023.08430.
E.TH-ER-010.006

Item 6b: Test Results or Analysis L-11 4/14/06 4/14/06 4/14/06

186 501B-023.08430.
E.TH-ER-010.008

Item 8a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

187 501B-023.08430.
E.TH-ER-010.008

Item 8b: Test Results or Analysis L-11 4/14/06 4/14/06 4/14/06

188 501B-023.08430.
E.TH-ER-010.009

Item 9: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

189 501B-023.08430.
E.TH-ER-010.010

Item 10: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

190 501B-023.08430.
E.TH-ER-010.011

Item 11a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

191 501B-023.08430.
E.TH-ER-010.011

Item 11b: OMRSD Requirements L-4.5 10/29/06 10/29/06 10/29/06

192 501B-023.08430.
E.TH-ER-011

GN2 Interfaces: 4/14/06 10/29/06

193 501B-023.08430.
E.TH-ER-011.001

Item 1a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

194 501B-023.08430.
E.TH-ER-011.001

Item 1b: Payload Leakage Test Data for Rack Level
Assessment

L-11 4/14/06 4/14/06 4/14/06

195 501B-023.08430.
E.TH-ER-011.002

Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

196 501B-023.08430.
E.TH-ER-011.004

Item 4: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

197 501B-023.08430.
E.TH-ER-011.005

Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

198 501B-023.08430.
E.TH-ER-011.005

Item 5b: Analysis or Test Certification of
Compliance to MDP

L-11 4/14/06 4/14/06 4/14/06

199 501B-023.08430.
E.TH-ER-011.006

Item 6: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

200 501B-023.08430.
E.TH-ER-013

Payload Front Surface Temperature: L-4.5 10/29/06 10/29/06 10/29/06

201 501B-023.08430.
E.TH-ER-014

Middeck Ducted Air Cooling Capability: 4/14/06 10/29/06

202 501B-023.08430.
E.TH-ER-014.001

Item 1: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

203 501B-023.08430.
E.TH-ER-014.002

Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

204 501B-023.08430.
E.TH-ER-014.003

Item 3: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

205 501B-023.08430.
E.TH-ER-014.004

Item 4a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

4/14

10/29

4/14

10/29

4/14

10/29

10/29

10/29

10/29

10/29

4/14

10/29

10/29

10/29

4/14

10/29

10/29

10/29

10/29

10/29

10/29
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206 501B-023.08430.
E.TH-ER-014.004

Item 4b: Thermal Analysis Report - Showing
Amount of Air Mixing

L-11 4/14/06 4/14/06 4/14/06

207 501B-023.08430.
E.TH-ER-014.005

Item 5a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

208 501B-023.08430.
E.TH-ER-014.005

Item 5b: Thermal Analysis Report - Showing Cabin
Heat Rejection

L-11 4/14/06 4/14/06 4/14/06

209 501B-023.08430.
E.TH-ER-014.006

Item 6: Certified Data Identifying the Leak Rate
from the Testing

L-9 6/14/06 6/14/06 6/14/06

210 501B-023.08430.
E.TH-ER-016

Pressurized Gas System: L-10 5/14/06 5/14/06 5/14/06

211 501B-023.08430.
E.VC

VC- VERIFICATIONS: 5/14/06 10/29/06

212 501B-023.08430.
E.VC-ER-001

Vacuum Exhaust Physical Interface: 5/14/06 10/29/06

213 501B-023.08430.
E.VC-ER-001.002

Item 2: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

214 501B-023.08430.
E.VC-ER-001.003

Item 3: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

215 501B-023.08430.
E.VC-ER-001.004

Item 4: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

216 501B-023.08430.
E.VC-ER-001.005

Item 5: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

217 501B-023.08430.
E.VC-ER-001.006

Item 6a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

218 501B-023.08430.
E.VC-ER-001.006

Item 6b: Analysis and Test Reports - Residual
Exhaust Contaminants:

L-10 5/14/06 5/14/06 5/14/06

219 501B-023.08430.
E.VC-ER-001.007

Item 7a: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

220 501B-023.08430.
E.VC-ER-001.007

Item 7b: Analysis and Test Reports: L-10 5/14/06 5/14/06 5/14/06

221 501B-023.08430.
E.VC-ER-001.008

Item 8: Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

222 501B-023.08430.
E.EN

EN- VERIFICATIONS: 4/14/06 10/29/06

223 501B-023.08430.
E.EN-ER-001

Illumination Requirements-Lighting Design: L-4.5 10/29/06 10/29/06 10/29/06

224 501B-023.08430.
E.EN-ER-002

Laser Requirements: L-4.5 10/29/06 10/29/06 10/29/06

225 501B-023.08430.
E.EN-ER-003

Radiation Requirements: L-4.5 10/29/06 10/29/06 10/29/06

226 501B-023.08430.
E.EN-ER-004

Atmosphere Requirements: 4/14/06 10/29/06

227 501B-023.08430.
E.EN-ER-004.00

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

228 501B-023.08430.
E.EN-ER-004.00

Analysis Report of O2 Consumption L-11 4/14/06 4/14/06 4/14/06

4/14

10/29

4/14

6/14

5/14

10/29

10/29

10/29

10/29

10/29

5/14

10/29

5/14

10/29

10/29

10/29

10/29

10/29

4/14
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229 501B-023.08430.
E.FP

FP- VERIFICATIONS: 5/14/06 10/29/06

230 501B-023.08430.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 5/14/06 5/14/06 5/14/06

231 501B-023.08430.
E.FP-ER-002

Oxygen: L-10 5/14/06 5/14/06 5/14/06

232 501B-023.08430.
E.FP-ER-003

Payload Use of Battery Backup Power: L-10 5/14/06 5/14/06 5/14/06

233 501B-023.08430.
E.FP-ER-004

Payload Data Monitoring: 5/14/06 10/29/06

234 501B-023.08430.
E.FP-ER-004.001

Data Certification: OMRSD and Test Procedures L-10 5/14/06 5/14/06 5/14/06

235 501B-023.08430.
E.FP-ER-004.002

Certificate of Compliance L-4.5 10/29/06 10/29/06 10/29/06

236 501B-023.08430.
E.FP-ER-005

Portable Fire Extinguisher Access Port: L-10 5/14/06 5/14/06 5/14/06

237 501B-023.08430.
E.FP-ER-006

Fire Suppressant Distribution: L-10 5/14/06 5/14/06 5/14/06

238 501B-023.08430.
E.MP

MP- VERIFICATIONS: 8/14/06 10/29/06

239 501B-023.08430.
E.MP-ER-001

Materials and Parts: 8/14/06 10/29/06

240 501B-023.08430.
E.MP-ER-001.00

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

241 501B-023.08430.
E.MP-ER-001.00

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 8/14/06 2:00
AM

8/14/06 8/14/06

242 501B-023.08430.
E.MP-ER-001.00

Analysis and Drawings - Flammability L-7 8/14/06 2:00
AM

8/14/06 8/14/06

243 501B-023.08430.
E.HF

HF- VERIFICATIONS: 6/14/06 10/29/06

244 501B-023.08430.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 10/29/06 10/29/06 10/29/06

245 501B-023.08430.
E.HF-ER-002

Strength and Force Requirements: L-4.5 10/29/06 10/29/06 10/29/06

246 501B-023.08430.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 10/29/06 10/29/06 10/29/06

247 501B-023.08430.
E.HF-ER-004

Equipment Mounting: L-4.5 10/29/06 10/29/06 10/29/06

248 501B-023.08430.
E.HF-ER-005

Drawers and Hinged Panels: L-4.5 10/29/06 10/29/06 10/29/06

249 501B-023.08430.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 10/29/06 10/29/06 10/29/06

250 501B-023.08430.
E.HF-ER-007

Slide-Out Stops: L-4.5 10/29/06 10/29/06 10/29/06

251 501B-023.08430.
E.HF-ER-008

Access, Closures, Covers, and Tools: L-4.5 10/29/06 10/29/06 10/29/06

5/14

5/14

5/14

5/14

10/29

5/14

5/14

10/29

8/14

8/14

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29
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252 501B-023.08430.
E.HF-ER-014

Color: L-4.5 10/29/06 10/29/06 10/29/06

253 501B-023.08430.
E.HF-ER-015

Fluid Connector Pressure/Flow Indicator: L-4.5 10/29/06 10/29/06 10/29/06

254 501B-023.08430.
E.HF-ER-017

Controls Spacing Design: L-4.5 10/29/06 10/29/06 10/29/06

255 501B-023.08430.
E.HF-ER-018

Accidental Actuation - Protection: L-4.5 10/29/06 10/29/06 10/29/06

256 501B-023.08430.
E.HF-ER-019

Valve Controls: L-4.5 10/29/06 10/29/06 10/29/06

257 501B-023.08430.
E.HF-ER-020

Toggle Switches: L-4.5 10/29/06 10/29/06 10/29/06

258 501B-023.08430.
E.HF-ER-021

Audio Devices (Displays): L-4.5 10/29/06 10/29/06 10/29/06

259 501B-023.08430.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 10/29/06 10/29/06 10/29/06

260 501B-023.08430.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 10/29/06 10/29/06 10/29/06

261 501B-023.08430.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 10/29/06 10/29/06 10/29/06

262 501B-023.08430.
E.HF-ER-025

Hose/Cable Restraints: L-4.5 10/29/06 10/29/06 10/29/06

263 501B-023.08430.
E.HF-ER-026

Built-In Control: L-4.5 10/29/06 10/29/06 10/29/06

264 501B-023.08430.
E.HF-ER-027

One-Handed Cleaning Operation: L-4.5 10/29/06 10/29/06 10/29/06

265 501B-023.08430.
E.HF-ER-029

Mechanical Energy Devices: L-4.5 10/29/06 10/29/06 10/29/06

266 501B-023.08430.
E.HF-ER-030

Other Non-Threaded Fasteners: L-4.5 10/29/06 10/29/06 10/29/06

267 501B-023.08430.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 10/29/06 10/29/06 10/29/06

268 501B-023.08430.
E.HF-ER-032

Latches: L-4.5 10/29/06 10/29/06 10/29/06

269 501B-023.08430.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 10/29/06 10/29/06 10/29/06

270 501B-023.08430.
E.HF-ER-034

Protrusions (Permanent/Temporary) and
Pathways:Data Certification Providing Drawings
Identifying All Protrusions:

L-9 6/14/06 6/14/06 6/14/06

271 501B-023.08430.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 10/29/06 10/29/06 10/29/06

272 501B-023.08430.
E.HF-ER-036

Restraints and Mobility Aids Interface
Compatability:

L-4.5 10/29/06 10/29/06 10/29/06

273 501B-023.08430.
E.HF-ER-037

PD Stowage Tray Requirements: L-4.5 10/29/06 10/29/06 10/29/06

274 501B-023.08430. Identification Labeling: L-4.5 10/29/06 10/29/06 10/29/06

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

10/29

6/14

10/29

10/29

10/29

10/29
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275 501B-023.08430. As-Built Hardware Certification L-4.5 10/29/06 10/29/06 10/29/06

276 501B-023.08430.
E.HF-ER-039

Human Factors Compliance L-4.5 10/29/06 10/29/06 10/29/06

277 501B-023.08430.
E.SA

SA- VERIFICATIONS: 5/14/06 5/14/06

278 501B-023.08430.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 5/14/06 5/14/06 5/14/06

Group_1: 6. Payload Software Integration 11/13/05 12/13/06

280 501B-005.08430 MERLIN-2 (13A.1) PCS Display Requirements (P) L-16
(P,A,SS)

11/13/05 11/13/05 11/13/05

281 501B-025.08430 MERLIN-2 (13A.1) PCS Display Requirements (I) L-11
(P,A,SS)

4/13/06 4/13/06 4/13/06

282 501B-040.08430 MERLIN-2 (13A.1) PCS Display Requirements (F) L-8 (P,SS,A) 7/13/06 7/13/06 7/13/06

283 501B-006.08430 MERLIN-2 (13A.1) C&DH DS (P) L-16
(P,A,SS)

11/13/05 11/13/05 11/13/05

284 501B-035.08430 MERLIN-2 (13A.1) C&DH DS (I) L-9 (P,SS,A) 6/13/06 6/13/06 6/13/06

285 501B-061.08430 MERLIN-2 (13A.1) C&DH DS (F) L-6 (P,SS,A) 9/12/06 9/12/06 9/12/06

286 501B-007.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop
Payload Software Application & Displays (P)

L-16 (SS) 11/13/05 11/13/05 11/13/05

287 501B-036.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop
Payload Sofware Application and Displays (I)

L-9 (SS) 6/13/06 6/13/06 6/13/06

288 501B-048.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop
Payload Software Application and Displays -
Multiple Applications (F)

L-7 (SS) 8/13/06 8/13/06 8/13/06

289 501B-060.08430 MERLIN-2 (13A.1) EXPRESS/WORF Laptop
Payload Software Application and Displays - One
Application (F)

L-6 (SS) 9/12/06 9/12/06 9/12/06

290 504-002.08430 MERLIN-2 (13A.1) Software ICD (P) L-12
(P,SS,A)

3/15/06 3/15/06 3/15/06

291 504-003.08430 MERLIN-2 (13A.1) Software ICD (I) L-8 (P,SS,A) 7/13/06 7/13/06 7/13/06

292 504-006.08430 MERLIN-2 (13A.1) Software ICD (F) L-3 (P,SS,A) 12/13/06 12/13/06 12/13/06

Group_1: 7A. POIF Training 3/15/05 12/13/06

294 501A-016.08430 MERLIN-2 (13A.1) P/L Trainer Development
Specification

CDR 3/15/05 3/15/05 3/15/05

295 501A-017.08430 MERLIN-2 (13A.1) TST Process CDR to CDR
+4

3/15/05 3/15/05 7/14/05

296 501A-021.08430 MERLIN-2 (13A.1) P/L Training DS CDR+6 9/12/05 9/12/05 9/12/05

10/29

10/29

5/14

5/14

11/13

4/13

7/13

11/13

6/13

9/12

11/13

6/13

8/13

9/12

3/15

7/13

12/13

3/15 7/14
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297 505-004.08430 MERLIN-2 (13A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

11/13/05 5/15/06 5/15/06

298 501B-013.08430 MERLIN-2 (13A.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

10/14/05 4/15/06 4/15/06

299 501B-024.08430 MERLIN-2 (13A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

12/14/05 6/15/06 6/15/06

300 501B-003.08430 MERLIN-2 (13A.1) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

7/14/05 1/13/06 1/13/06

301 501B-030.08430 MERLIN-2 (13A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

1/14/06 7/16/06 7/16/06

302 501B-052.08430 MERLIN-2 (13A.1) Start Complement Training I-6 3/14/06 9/13/06 9/13/06

303 501B-077.08430 MERLIN-2 (13A.1) Start JMST I-3 6/13/06 12/13/06 12/13/06

Group_1: 7B. POIF Planning 3/15/06 11/28/06

305 501B-018.08430 MERLIN-2 (13A.1) P/L Planning DS - Submit for
Basic

I-12 9/13/05 3/15/06 3/15/06

306 505-010.08430 MERLIN-2 (13A.1) P/L Planning DS (B) I-8.75 12/21/05 6/22/06 6/22/06

307 501B-051.08430 MERLIN-2 (13A.1) P/L Planning DS - Submit for
Final

I-6 3/14/06 9/13/06 9/13/06

308 505-019.08430 MERLIN-2 (13A.1) P/L Planning DS (F) I-3.5 5/29/06 11/28/06 11/28/06

Group_1: 7C. POIF Procedures, Display & OP Nom 3/14/04 1/13/07

310 501A-005A.08430 MERLIN-2 (13A.1) PPD DS:Operations Concept
(Optional)

PDR 3/14/04 3/14/04 3/14/04

311 501A-005B.08430 MERLIN-2 (13A.1) PPD DS:Operations Analysis
Flows (Optional)

PDR 3/14/04 3/14/04 3/14/04

312 501A-019B.08430 MERLIN-2 (13A.1) PPD DS:Initial Crew Displays CDR+4
(P,A)

9/12/05 9/12/05 9/12/05

313 501A-019A.08430 MERLIN-2 (13A.1) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

9/12/05 9/12/05 9/12/05

314 501A-022A.08430 MERLIN-2 (13A.1) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

12/13/05 12/13/05 12/13/05

315 505-001.08430 MERLIN-2 (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

7/15/05 1/14/06 1/14/06

316 501A-022B.08430 MERLIN-2 (13A.1) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

12/13/05 12/13/05 12/13/05

317 505-002.08430 MERLIN-2 (13A.1) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

7/15/05 1/14/06 1/14/06

318 501B-002A.08430 MERLIN-2 (13A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

319 501B-064A.08430 MERLIN-2 (13A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 3/29/06 9/28/06 9/28/06
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4/15

6/15

1/13

7/16

12/13

3/15

6/22

9/13
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12/13
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320 505-020.08430 MERLIN-2 (13A.1) PPD DS:Manual Procedures
(B/L)

I-3.5 5/29/06 11/28/06 11/28/06

321 501B-002B.08430 MERLIN-2 (13A.1) PPD DS:Procedure/Display
Files List

I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

322 501B-002C.0843 MERLIN-2 (13A.1) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

323 501B-002D.0843 MERLIN-2 (13A.1) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

324 501B-002E.08430 MERLIN-2 (13A.1) PPD DS:Validation Record
Report

I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

325 501B-002F.08430 MERLIN-2 (13A.1) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

326 501B-002G.0843 MERLIN-2 (13A.1) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

327 501B-002H.0843 MERLIN-2 (13A.1) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

7/14/05 1/13/06 1/13/06

328 501B-022.08430 MERLIN-2 (13A.1) PPD DS:Preliminary Ground
Command Procedures

L-12 3/15/06 3/15/06 3/15/06

329 501B-059.08430 MERLIN-2 (13A.1) PPD DS:Final Ground
Command Procedures

L-6 9/12/06 9/12/06 9/12/06

330 501B-064B.08430 MERLIN-2 (13A.1) PPD DS:Procedure Hazard
Control List

I-5.5 3/29/06 9/28/06 9/28/06

331 501B-084.08430 MERLIN-2 (13A.1) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 1/13/07 1/13/07 1/13/07

332 501A-020.08430 MERLIN-2 (13A.1) Usability Tests CDR+4
(P,A)

9/12/05 9/12/05 9/12/05

Group_1: 7D. POIF Ground Data Services 2/13/06 5/15/06

334 501B-014.08430 MERLIN-2 (13A.1) GDS DS I-13
(P,A,SS)

8/14/05 2/13/06 2/13/06

335 505-007.08430 MERLIN-2 (13A.1) GDS DS (B/L) I-10
(P,SS,A)

11/13/05 5/15/06 5/15/06

Group_1: 8A0. KSC Data Sets/Products 2/28/06 7/29/06

337 501B-092.08430 MERLIN-2 (13A.1) KSC SRDS (P) H/W O/D-6 4/28/06 4/28/06 4/28/06

338 506-013.08430 MERLIN-2 (13A.1) KSC SRDS (B/L) H/W O/D-3 7/29/06 7/29/06 7/29/06

339 501B-016.08430 MERLIN-2 (13A.1) KSC TRDS ISS to P/L OMRS,
File 10, Volume 2

L-12.5 2/28/06 2/28/06 2/28/06

Group_1: 8C. KSC On Dock 10/13/06 11/28/06

341 501B-070.08430 MERLIN-2 (13A.1) P/L T/O (KSC) L-5 10/13/06 10/13/06 10/13/06

342 506-102B.08430 MERLIN-2 (13A.1) T/O to KSC SSPF L-3.5 (SS) 11/28/06 11/28/06 11/28/06

11/28

1/13

1/13

1/13

1/13

1/13

1/13

1/13

3/15

9/12

9/28

1/13

9/12

2/13

5/15

4/28

7/29

2/28

10/13

11/28
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Group_1: 8D. KSC Spacehab Hardware 10/29/06 2/22/07

344 501B-073B.08430 MERLIN-2 (13A.1) SpaceHab Stowage Hardware
O/D @ KSC for KSC Bench Review

L-4.5 10/29/06 10/29/06 10/29/06

345 501B-063A.08430 MERLIN-2 (13A.1) P/L O/D @ SPPF (SH
Horizontal)

L-4.5 to L-2 10/30/06 10/30/06 1/12/07

346 501B-063B.08430 MERLIN-2 (13A.1) P/L O/D @ SPPF (SH Vertical) L-2 to L-0.75 1/14/07 1/15/07 2/22/07

347 501B-103.08430 MERLIN-2 (13A.1) SpaceHab P/L O/D @ JSC for
JSC Bench Review

L-3 12/13/06 12/13/06 12/13/06

10/29

10/30 1/12

1/15 2/22

12/13
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